COMMUNITY IMPROVEMENT DPW
PROJECT CALENDAR
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Physical Fitness Center [ BOD 31JAN05 |

Road Construction Zollnerstr M> | PHASEm | >*

New Car-Wash Facility, Bldg # 7038 | > *

ISBMP (Information Infrastructure ‘ Jan 06
Installation Modernization Program)

Install Benches and Waste Paper >*
Baskets, Flynn Family HSG

Relocation of Stacc Site © @*@* 1: Central Registration - 2: STACC

Paint /Replace Floor Health & Dental | >*
Clinic

Replace Ceiling in Health and Dental
Clinie ® > %

Upgrade CDC @) |:>*
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